

PROJECT COMMAND CENTER – ADVISER HANDOFF

Obsidian second-brain read | Samuel Sanchez | Last updated: July 13, 2026

HOW TO USE THIS SHEET

The adviser read of your work: for each **active** project – its inferred end goal, where you are, what's done, what's open, and a **paste-ready jump-back-in prompt** to open your next session at full speed. Regenerate with `/vault-routine task1`. Active projects are detected across the vault **and** your code roots (`~/dev` , `~/Desktop/CLAUDE WORLD.nosync`) plus session history – apps are documented in the vault but coded outside it.

ACTIVE PROJECTS

🧩 Saucer Siege

🚗 Alamo Car Parts

📁 CDL PRAC one

📱 XJournal AI + Model G

🖥️ UI Dashboard X

🔌 AP Connect

🧠 LLM Builder Local

01 🧩 SAUCER SIEGE – GAME

updated 2026-07-13 · most active

🎯 **End goal (inferred):** Ship a polished, reskinnable 3D web arcade game (devour-and-defend saucer roguelite) as a mobile app – Capacitor wrap, real IAP, final art/name lock. The pure-logic-systems + swappable-renderer architecture exists so this one engine can reskin into multiple store titles.

📍 **Where you are now:** M0-M5 complete, playable end-to-end in the browser, 106 tests passing. Sitting at the M6 doorstep. Not yet pushed to GitHub.

✅ **Recently done:** Full 3D renderer (Three.js, night desert, bloom); 6 weapons × 6 levels w/ roguelite pick-of-3 drafts; meta progression + coins + versioned save; DraftPacer / WaveDirector / BossSystem (boss every 5th wave).

🕒 **Open / blocked:** M6 – final art + game-name lock, balance pass, Capacitor iOS/Android wrap, real IAP. Backlog: endless mode, difficulty tuning, sound/music, settings screen. Push to GitHub.

📖 JUMP-BACK-IN PROMPT

Project: Saucer Siege (~/dev/saucer-siege, branch main). Goal this session: start M6 – get to a shippable mobile build.

Context: M0-M5 done, 106 Vitest tests green, Three.js renderer. Pure logic in src/systems/, renderer in src/three/, config in data/*.json (a reskin = swap art + JSON, no logic changes). Do, in order: (1) run the full test suite + a balance sanity pass on WaveDirector/BossSystem difficulty; (2) scaffold the Capacitor iOS + Android wrap and confirm it boots the Three.js renderer on a device profile; (3) list exactly what remains for real IAP + final art/name lock as a checklist. Commit each green step; don't push to GitHub unless I say so.



🎯 **End goal (inferred):** Ship a native iOS app: point your phone at a BMW F30 → it IDs the car + components in frame (Claude vision), overlays tappable AR labels incl. "x-ray" hidden parts, and sells the right part at a marked-up price via RockAuto referral – backed by a catalog, cart, garage (VIN) + AI diagnostic chat. Success bar ≥90% correct component ID; schema built to scale past the F30.

📍 **Where you are now:** Full v1 prototype scaffolded and building – Onboarding · Scanner · Catalog · Cart · Garage · Diagnose + F30 seed data (commit `3b6d969`). Demo mode works offline (deterministic detections). Vision uses `claude-fable-5` with `claude-opus-4-8` fallback. Code at `~/Desktop/CLAUDE WORLD.nosync/Alamo Car Parts`.

✅ **Recently done:** Whole app flow built in one pass; F30 catalog JSON + region cutaways; MarginEngine bracket pricing; ClaudeService (vision schema `{vehicle, region, components[]}` + chat); pluggable background registry (coralWash / bluePlasma Metal shader); PenWork Studio visual language.

⚠️ OPEN – COMMIT + ACCURACY + DOCS

Working tree has **uncommitted changes** (App, CartStore, ProfileStore, ScannerView + new `DebugHarness.swift`). Validate real component-ID accuracy toward the ≥90% bar (currently simulated). RealOEM full catalog scrape is a pipeline task (only a curated seed ships). True volumetric x-ray = v2/v3. **No vault index note yet** – add one.

📄 JUMP-BACK-IN PROMPT

Project: Alamo Car Parts (native iOS SwiftUI, `~/Desktop/CLAUDE WORLD.nosync/Alamo Car Parts`). Goal this session: commit the in-flight work, then validate real component ID on a BMW F30. Context: v1 prototype fully scaffolded (Scanner/Catalog/Diagnose/Cart/Garage + F30 seed). ClaudeService uses `claude-fable-5` vision (`opus-4-8` fallback) returning `{vehicle, region, components[]}`; demo mode gives deterministic detections offline. Working tree has uncommitted changes + new `DebugHarness.swift`. Success bar = ≥90% correct component ID. See docs/specs/2026-07-11-alamo-car-parts-design.md.

Do, in order: (1) review + commit the uncommitted changes with a clear message; (2) wire the real API-key path (Keychain) and run the scanner against real F30 photos, logging component-ID hit rate vs the 90% bar; (3) list the top accuracy gaps + the RealOEM catalog-scrape pipeline as next milestones. Commit; don't push unless I say so.



🎯 **End goal (inferred):** Ship a native iOS CDL Class A study app to the App Store and pass Review on the first submission – 699 questions, XP/streak/badges, 3D badges.

📍 **Where you are now:** Feature-complete for v1; all code-side ship blockers cleared, build green (Debug + Release). Remaining blockers are non-code.

✅ **Recently done:** Fixed `check_schema_defaults.py` CI guard (was silently skipping all `@Model` classes) → gave 38 stored props defaults, dodging a latent SwiftData-migration crash; quiz haptics; Streak Freeze; all 8 badges earnable; Deep Dive cut for v1; iPhone-only; large-file splits.

⚠️ SHIP BLOCKERS – ALL NON-CODE

(1) App icon is a green book → need a **1024² opaque truck mark**. (2) Privacy Policy + Terms hosted + linked + Privacy URL in ASC. (3) ASC: enable Game Center + create the `cdl_total_xp` leaderboard (wired code stays inert until then). (4) Device QA – notifications, CoreMotion tilt-shine, freeze/badge flows. (5) Strip QA launch hooks before ship.

JUMP-BACK-IN PROMPT

Project: CDL PRAC one (native iOS, SwiftUI + SwiftData). Goal this session: knock out the non-code ship blockers so I can submit to App Review.

Context: v1 feature-complete; all code blockers cleared, build green. See 📁 CDL PRAC one - Index/01_Tasks.md. Remaining = art + App Store Connect config + device QA.

Do, in order: (1) generate a 1024² opaque truck app-icon (use Gemini for image gen - xAI has 0 credits) and drop it in as AppIcon Image-1024 (2).png; (2) draft a Privacy Policy + Terms I can host, and give me the exact ASC steps for the Privacy URL, enabling Game Center, and creating the cdl_total_xp leaderboard; (3) give me a device-QA checklist for notifications, CoreMotion tilt-shine, and freeze/badge flows; (4) list the QA launch hooks (CDL_THEME/CDL_TAB/CDL_OPEN/CDL_SEED/CDL_GALLERY) + seedSampleMastery to strip. Commit code changes; don't push unless I say so.

04

XJOURNAL AI - APP + MODEL G

Model G record 2026-05-31 · heavy June

🎯 **End goal (inferred):** Ship an iOS journaling app whose in-house Model G pipeline turns a journal entry into a hook + 16 bars of Gunna/Thug-style melodic trap that scores well on the 9-axis ledger – culturally grounded (references the corpus), not sterile-original, tuned to the entry's BPM/key/theme.

📌 **Where you are now:** Model G v3 built and user-pickable (plan → 2 parallel verse candidates → score → best; ~3 calls vs ~17). Dual OpenAI/Gemini routing. On-device scoring at parity with the offline grader.

✅ **Recently done:** v3 pipeline + Originality→"Inspiration" reframe; RhymeClusterEngine on-device (slant-aware); BPM→cadence + key→mood plumbing; coded-reference lever; in-app Lyric Scores trend screen; offline grader with `--history`.

NOTE – NEEDS A FRESH STATE CAPTURE

No single status note exists after early June. First move next session is to re-establish current state before tuning.

JUMP-BACK-IN PROMPT

Project: XJournal AI (SwiftUI/SwiftData iOS app) + Model G lyric pipeline. Goal this session: re-establish current state, then push Model G output quality up on the grader.

Context: Model G v3 is built and user-pickable (see 📁 XJournal AI - App/Model G - Build Status & New Pipeline.md). 9-axis NET ledger runs offline (eval/grade_modelg.py) and on-device (VerseLedger). "Inspiration" target = grounded in corpus idioms, not verbatim, not sterile-original.

Do, in order: (1) write a fresh 30-second state note (what's built, last commit, what's uncommitted); (2) run the offline grader + 5× A/B Gemini runner and report current avg NET vs the 65 goal, with the weakest axes; (3) propose 2–3 targeted prompt/scoring changes to lift the weakest axes and implement the highest-confidence one behind the v3 toggle; (4) list what's left before a TestFlight build. Commit compile-verified changes; don't push unless I say so.

05

UI DASHBOARD X

code touched 2026-07-13

🎯 **End goal (inferred):** A fully-working local-first zone-based dashboard (11 zones) deployed and green on Vercel, with the Daily Brief pipeline feeding it reliably.

📌 **Where you are now:** Live at samuel-x-dashboard.vercel.app, BFF bundled into one serverless function, 13 zone dirs. Deploy is **partially functional** – all 12 diagnostic env keys read 'missing' (`.env.local` not deployed). PR #1 open.

✓ **Recently done:** Zone nav + mobile swipe; music tools (chord/BPM/stem/note); Agent Farm + YouTube; piano/MIDI + Rhyme Studio; Tesla fleet mock; Daily Brief zone; Vercel deploy live.

⚠️ **TWO CONCRETE BUGS**

12 missing Vercel env keys block a full diagnostic pass; and the "daily" brief launchd job actually runs **weekly** (Mon 07:00).

📖 **JUMP-BACK-IN PROMPT**

Project: UI Dashboard X (Vite 8 + React 19 + TS, Vercel: samuel-x-dashboard). Goal this session: get the Vercel deploy fully green and fix the daily-brief schedule bug.
Context: deploy is live but partial – 12 diagnostic env keys show 'missing' because .env.local isn't deployed. The launchd "daily" brief job actually runs weekly (Mon 07:00). See  UI Dashboard X → Build/Errors/Config runbook.
Do, in order: (1) push the 12 missing env keys to Vercel and confirm the diagnostic zone goes all-green; (2) fix the launchd schedule so the brief runs daily at 07:00 and verify the plist; (3) split ToolsChordDetectorPage.tsx (2,831 lines) into focused components with no behavior change. Commit each step; don't push unless I say so.

06 **AP CONNECT**

updated 2026-06-11

🎯 **End goal (inferred):** An iOS app that generates App Store Connect promotional screenshots (iPad + iPhone, iOS 26 glass) – ideally wired to the real ASC API – so you can make store artwork for your other apps fast.

📍 **Where you are now:** Runs on iPhone 17 sim. 3-tab UI, config workflow, full-screen preview, share-sheet export all working. Swift Playground app, no GitHub.

✓ **Recently done:** Glass container styling, image config workflow, preview overlay, export.

🕒 **Open / blocked:** Fix batch headlines ("My App" placeholder), real ASC API integration, tests, push to GitHub.

📖 **JUMP-BACK-IN PROMPT**

Project: AP Connect (SwiftUI Swift Playground app, iOS 17+). Goal this session: fix the batch-headline placeholder and stand up a GitHub repo.
Context: app runs on iPhone 17 sim with Create/Gallery/Settings tabs, config workflow, preview, and share-sheet export. Batch headlines still show "My App". No GitHub, no tests.
Do, in order: (1) trace where batch headlines get their text and make them use the real per-image config instead of "My App"; (2) add a minimal test around the config/export path; (3) init git + give me the gh command to create + push the repo. Since this app makes App Store screenshots, also tell me how I'd point it at CDL PRAC one's assets next. Commit; don't push to GitHub unless I say so.

07 **LLM BUILDER LOCAL**

updated 2026-06-11 · supports XJournal

🎯 **End goal (inferred):** Keep a clean, queryable ground-truth corpus (179 songs → 7,681 lines, 502-term lexicon) feeding Model G's scoring – and make the hand-off to XJournal automatic, not manual.

📍 **Where you are now:** Corpus fully extracted + categorized; v8 502-term lexicon already wired into Model G scoring. No version control; sync is manual.

✓ **Recently done:** 179 songs → chronological lines; slang lexicon; entities; thematic ideas; bar notes; deep concepts; tone metrics; dataset analysis doc.

 JUMP-BACK-IN PROMPT

Project: LLM Builder Local (Obsidian corpus, RAG source for XJournal Model G). Goal this session: make the corpus → XJournal handoff automatic and versioned.
Context: 179 songs / 7,681 lines / 502-term lexicon, all extracted; the v8 lexicon is already wired into Model G scoring, but updates are copied by hand and the vault has no version control. Do, in order: (1) put the corpus under git with a sensible .gitignore + initial commit; (2) write a small sync script that exports the lexicon/entities into the exact format Model G loads, and diff it against what XJournal currently uses; (3) document the update workflow in Architecture & Data Pipeline. Commit; don't push unless I say so.

08

 DORMANT / QUIETER

live, not touched recently

PROJECT	INFERRED END GOAL	LAST SIGNAL
 Antigravity CarPlay	CarPlay video-streaming demo of iOS 27 "Video in Car" (33/33 tests)	2026-06-12
 RuView	WiFi CSI presence detection + DensePose multi-person tracking, Tauri UI	2026-05-30
 Sanchez Auto LLC	Ship the auto-shop website (Next.js 16 + static twin) on Vercel	2026-05-05
 Tesla Heat Map X	Tesla companion app: telemetry heat map + trip control overlay	index
 Polymarket Bot	Rust CLI for Polymarket markets / orders / CTF positions	2026-05-26
 P Sultry Room	Booking + services site for a beauty business	index
 Harmony Stack	Landing + pricing sheet for a web-design services business	index
 automation /  Daily Brief	Reliable 7am brief pipeline feeding the dashboard	2026-07-04

Generated by `/vault-routine task1` – the Obsidian adviser routine. Scanned: the vault + `~/dev` + `~/Desktop/CLAUDE WORLD.nosync` + session history. Source of record: `00_Project_Command_Center.md`. Also detected but excluded: `codeburn` (external/OSS repo) and empty stubs `CAD APP AR` / `SUPER IRON CAD APP`.